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Vegetated Bio-swale

Maintenance Road Typical Section

Gabion Sediment Sump
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West Stormwater Facility

Lake Ella
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2020

Q1 Q2 Q3 Q4

2021

Q1 Q2 Q3 Q4

2022

Q1 Q2 Q3 Q4

2023

Q1 Q2 Q3

Design Phase III (following Programming)
Q3 2021 – Q3 2022

Preliminary Engineering
Q4 2019 – Q4 2020

Design Phase II
Q3 2020 – Q1 2021

Construction Phase II
Q1 2021 – Q4 2021

Construction Phase III (Roadways and East Pond)
Q3 2022 – Q3 2023

Infrastructure Schedule

Landscape Planting Phase II
Q2 2022 – Q3 2022

Q4
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